
Subject: TRI CONTAINER POLREP #11 -REMOVAL 

Date: 
From: 
To: 

Subject: 

POLREP: 

April 17, 1995 
John Martin, OSC 
Russell Rhoades, Director 
ERB and Region 6 
TRI Container Site 
Tulsa, Rogers County, Oklahoma 
POLREP #11 ' 

I. BACKGROUND 

Site No: 
Delivery Order No.: 
Response Authority: 
NPL Status: 
CERCLIS No.: 
Start Date: 
Approval Status: 

7S 
0035-06-082 
CERCLA 
Non-NPL Site 
OKD070040589 
September 29, 1994 
Action Memo approved on September 21, 1994 

II. INCIDENT INFORMATION 

A. Situation 

The TRI Container Site (formerly Tulsa Recon Co.) is the location 
of a former drum refurbishing and manufacturing facility that was 
abandoned about two years ago. The local post office uses the 
address of 17400 E. Young St., Tulsa, OK 74116, for the onsite 
removal command post at the TRI Container site. The Site occupies 
approximately ten acres with the fenced facility portion occupying 
five acres. The property contains a large warehouse building 
divided into a north and south bay, two sheds, a large unlined 
waste water pond, ten storage tanks with 44,000 gallons of waste 
oil, a large vat of sludge waste, nearly 2,000 drums with contents, 
and an estimated 10,000 empty drums. 

B. Actions Taken 

MON 03/27/95; ERCS sorted ,staged, and labeled drums. Fifty-eight 
drums sorted from the South Yard. Eighty-eight drums prepared for 
off-site disposal. 

TUE 03/28/95; ERCS sort and composite drums in South Yard. Load 
two (92 drums) containing 5060 gallons of flammable paint sludge 
taken offsite for disposal. 

WED 03/29/95; ERCS sort 20 drums and consolidate 32 drums from the 
South Yard. 

THR 03/30/95; ERCS sort 10 full drums from South Yard, and prepared 
drvuns for off site disposal. 
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FRI 03/31/95; ERCS sort debris/drums from South Yard, and prepare 
drums for offsite disposal. 

SAT 04/01/95; ERCS consolidate drums for off-site disposal and 
continue sorting drums/debris in the South Yard. 

SUN 04/02/95; No site work. 

MON 04/03/95; Thirty-two drums consolidated. Drums from waste 
groups TC-OOl and TC-002 prepared for off-site disposal. 

TUE 04/04/95; Load three (81 drums) with waste groups TC-OOl and 
TC-002, flammable paint liquids/sludge were taken offsite for 
disposal. ERCS consolidated and sampled drums. 

WED 04/05/95; ERCS Stage waste groups TC-012, TC-014, and TC-017 
for offsite disposal. ERCS consolidate drums. 

THR 04/06/95; Eighty-three drums consolidated and put into waste 
groups. ERCS sort drums in South Yard and stage groups TC-012 and 
TC-017 for offsite disposal. 

FRI 04/07/95; ERCS consolidate drums from waste groups TC-018 and 
TC-019, and sort and stage neutral drums. 

SAT 04/08/95; ERCS continue consolidating waste group TC-019 and 
consolidate remaining drxims from South Yard drum piles. ERCS label 
and prepare drums for offsite disposal. 

SUN 04/09/95; No site work. 

MON 04/10/95; ERCS stage and label remaining drums in South Yard. 
ERCS consolidate drums and place in their respective waste groups 
for offsite disposal. ERCS dissolve drum containing acid solids 
into a drum of water. 

TUE 04/11/95; ERCS consolidate drums. Loads four and five (68 and 
86 drvims) from waste groups TC-012, TC-014, TC-017, TC-018, TC-019, 
and TC-021 were taken offsite for disposal. ERCS crush drums and 
debris and place into trailer for disposal as scrap metal. 

WED 04/12/95; ERCS consolidate drums in South Yard, prepare acids 
waste group for off-site disposal, and sort inventoried drvtms into 
their respective waste groups. 

THR 04/13/95; ERCS continue sorting drums into waste groups TC-012, 
TC-014, and TC-017. ERCS put debris/trash and non-hazardous drum 
material into roll-off container for off-site disposal. 

FRI 04/14/95; Load six (40 drums) of acids were taken offsite for 
disposal via nuetralization. 



SAT 04/15/95; ERCS sort and stage drums in waste group TC-011 
(neutrals) that contain water. ERCS decant drum water into 
wastewater pond, label and prepare drums for offsite disposal, and 
perform site maintenance. 

SUN 04/16/95; No site work. 

C. Next Steps: 

Continue sorting, staging, and consolidating drums. Perform offsite 
disposal for hazardous and non-hazardous waste groups. 

III. MATERIALS AND DISPOSITION 

Material Amount/ 
Method 

Location 

Waste paint 7,585 gal 
Fuel blending 

Heat Energy(liquid) 
Advanced Technology 
Dallas, TX 

Waste paint 
(sludge) 

10,670 gal 
Fuel blending 

Heat Energy 
Advanced Technology 
Dallas, TX 

Flammable solids 
(paint chips) 

4,730 gal 
Fuel blending 

Hydrocarbon 
Recyclers, 
Inc. Tulsa, OK 

Corrosive liquids, 
NOS, (acids) 

2,200gal 
Deactivation 

City Environmental 
Detroit, MI 

• 

IV. COST INFORMATION 

Amount Cost To Date Amount (%) 
Budgeted 04/15/95 Remaining 

ERCS $ 715,000.00 $ 615,462.15 24 % 
TAT $ 200,000.00 $ 102,965.64 48 % 
EPA •kit $ 88,200 ** 

TOTAL $1,240,000 $ 806,627.79 35 % 

TAT: Rick Neeley 
STATUS: Case Pending 


